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INTRODUCTION  

The East-West Management Institute, Inc. (EWMI) is pleased to submit its second quarterly 

report covering activities for the Improved Court Performance “Justice for All” Project 

(hereinafter referred to as “the Project”).  The following deliverables were completed during 

the quarter:   

 Year 2 Work plan completed and submitted;    

 PMP submitted, reviewed,  and revised;    

 Coalition – Justice for All established 

 JWD launched in two courts:  Lezha and Shkodër District Courts   

 Rapid Stock taking complete in JWD Pilot Courts  

 Justice without Delay Roll-out Packet Completed 

Details concerning these activities are provided below, tracking the project components and 

expected results.   
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COMPONENT 1: STREAMLINED, EXPEDITIOUS AND TRANSPARENT COURT PROCEEDINGS  

EXPECTED RESULT 1.1:   Courts perform their functions more efficiently, avoiding 

unproductive hearings and unnecessary delays.  

Rapid Stocktaking Assessment of Past JWD Courts  

This activity, which began in quarter one, was completed this quarter.  As noted in the Quarter 
One report, the Project, in coordination with our partner OSCE, used the Justice without Delay 
(JWD) team of data collectors to gather the data needed for implementation status reports 
to be developed in each of the four JWD pilot courts (Kruja, Korça, Tropoja and Puka).     
  

The data collection honored the methodology of the original assessments, but also included 

an enhanced methodology to better define the number of cases selected for the random case 

sample based on the courts’ workload.   This enabled the Project to determine to what extent 

the JWD initiative has been maintained, level of success, challenges faced, and the response 

to those challenges.  The reports also documented lessons learned and gathered information 

needed for expansion of the program.  The Project determined as a result that targeted 

assistance is needed to reinforce the program in Puka District Court, and that the other three 

pilot courts have maintained the program well within the definition of acceptable levels of 

performance.  The Kruja District Court faced several challenges since the time of 

implementation, including the long term absence of the Chief Judge, but continues to 

maintain most of the program concepts and to adhere to the measures adopted in the original 

implementation. The court, however, has shown a rise in the number of unproductive civil 

hearings along with a rise in both the number of hearings and length of proceedings in 

criminal cases.  The Project will work with the court to further examine these results and 

determine how it can address them.   

 

The Assessment Reports were completed in September, and in October copies will be 

distributed to each of the four courts and review meetings scheduled.   As noted above, 

further work needs to be conducted in Puka District Court where new judges and a new Chief 

Judge have been recently been appointed. The Project will continue to monitor these courts 

in line with the monitoring and elevation provided to the courts implementing with Project 

assistance and will dedicate special attention where and as needed.  The summary findings 

for the four pilot courts are attached hereto as Annex A.  
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Automatization of the data collection related to JWD Initiative 

Work to improve and automate the collection of the data on length of proceedings and 

productivity began and will continue into the next quarter.  Two short term experts (one 

reporting expert and an IT specialist with broad knowledge of the ICMIS system and PAKS+) 

have been hired and are working closely with the Project and OSCE to design and implement 

a more structured and user friendly data collection process.  Within the next quarter the 

project will test and deploy an automated system within PAKS+ that will:  

 Produce the random sample of cases for the JWD baseline and implementation 

status reports;  

 Reduce by at least half the data that must be collected manually;  

 Reduce the time needed to collect and analyze JWD data; and 

 Produce reports that define the average length of the proceedings (in days and 

sessions) in civil and criminal cases and from which can be extracted all, or only 

some, court cases in any period of time and/or for all or individual judges in a 

court.  

 

Implementation of Justice without Delays in Additional Courts 

As noted in prior reports, the Durrës District Court has struggled with the implementation of 

the initial JWD program steps, but will, as of October 3, 2016, fully implement their action 

plan with the support of two court clerks who will remain in the court through the end of 

March 2017.   Of note in this court is that the Chief Judge has recently come under significant 

public scrutiny regarding a particular case that has been a distraction within the Court.  Some 

concern has been raised that the program implementation might be adversely affected by 

the current situation, but the Chief Judge remains committed to the initiative, the measures 

adopted by the court, and the work of the JWD Court Clerks.  The project will continue to 

monitor this court with site visits and routine reporting from the Court Clerks.   

 
                                                                                                                                                                                      

The local interlocutors meeting was held in 

July 7, 2016 with participation of all judges of 

the court as well as local authorities such as 

the District Prosecutor, Durres Appellate 

Chief Judge, members of the Chamber of 

Advocates and other local interlocutors.  

 

 

 

 

 

 

The Kukës District Court has been a strong proponent of JWD and has actively participated in 

and adhered to the schedule for initial activities.  The court clerk appointed there with the 

financial support of the Project and OSCE is doing an excellent job and reporting regularly to 

the Chief Judge and both donors. 
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The Project and OSCE organized one day training sessions for the Durres and Kukës Court 

Clerks in August and September 2016.  During this 

training a copy of the progress database, court 

action plans, public information leaflets as well as 

periodic report template were provided to and 

training for the use and completion of each was 

given to the clerks.  

 
 
 
OSCE and Justice for All Staff Train JWD Court Clerks  

 

The Project developed a database for collecting data related to cases appealed, completed, 

and returned to the court that also tracks the reasons for and outcomes of appeals. The 

Project provided the database to JWD Court Clerks and trained them on its use. The data 

collected will provide valuable resource information regarding the ping-pong effect between 

the jurisdictional levels of the courts.  This data will be collected in all the courts that 

implement JWD and upon collection of a reasonable volume of data will be analyzed 

thoroughly.  

The Project and OSCE completed the assistance needed for the Courts of Durres and Kukës to 

prepare Public Information Leaflets which contain the JWD active measures specific to and 

implemented by each court and are now available in the courts.  

  

Sample JWD Public Information Leaflet 

The project and the OSCE also worked to expand JWD to two new courts: Lezha District 

Court and Shkodra District Court.   
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Lezhë District Court Activities: Initial planning for startup activities went very well for Lezhë 

District Court.  The Chief Judge, Judges, and Court Staff all actively participated in planning 

and completion of the required steps, and the court readily agreed to the implementation 

and methodology shortly after the introductory meetings.  The retreat with the Judges of 

this court together with the Chancellor, the Chief Secretary and IT specialist took place in 

Pogradec on July 28 - 29, 2016.  On September 15, 2016 the Interlocutors meeting took 

place in Lezha with participation of the District Prosecutor, the head of Regional Chamber of 

Advocates and the Deputy Mayor of Lezha as well as representatives of other local 

authorities.  

    
Local Interlocutors meeting            Retreat with Judges and Court staff 

The Project was made aware that the Chief Judge would be stepping down and an acting 

Chief Judge would be appointed within the month of September.  The Project was pleased 

to find that Judge Ornela Naqellari was appointed as acting Chief Judge.  Judge Naqellari was 

the most active participant in the retreat, shows a clear understanding of active case 

management, and supports the JWD concepts actively and positively.   Following her 

appointment the Chief Judge raised concerns regarding the candidate selected for the Court 

Clerk position and following joint meetings between the Project, OSCE, and the Chief Judge 

the candidate decided not to proceed and withdrew from the initiative.  A new court clerk 

has been hired and will begin work in the next quarter.  

Shkodër District Court Activities: The retreat with the judges of this court together with the 

Chief Secretary took place in Durres on September 26 - 27, 2016.  Judges of the court 

engaged in active and lively discussions regarding the outcomes of the baseline study, 

specifically the indicators regarding the average length of proceeding, number of hearings 

and productivity rate.  The reasons of postponement and prioritizing measures to address 

them received significant attention.  The court was able to agree to and prepare a draft 

action plan with active measures that will be shared with the interlocutors in a meeting 

planned to take place in Shkodra on October 3, 2016.  
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Justice for All and OSCE staff along with the Chief Judge of Shkodra District Court lead the Judges Retreat.  

 
The baseline study for Shkodra District Court was prepared based on an improved, yet still 

manual, data collection template prepared by OSCE.  On the basis of the new template, the 

project worked with the Reporting Specialist to better define and validate and eventually 

analyze data collected. The new template will be further tested in Dibër District Court, as 

the next court to join JWD initiative.  

During this quarter, the project prepared the first draft of the JWD roll out package. The 

package contains court specific information as well as reference materials from 

international experience and JWD materials used previously in Albanian courts. The package 

in its improved and ready to access format has been shared with the judges of Shkoder 

District Court and will be replicated to the other courts that will implement JWD.  

Judges from Korça, Kruja and Tropoja have played a significant role in the implementation in 

subsequent courts acting as mentors, providing concrete examples of success and challenges, 

sharing information related to the dealing with interlocutors and communicating initiative 

goals to the public and visitors to the court.  

 

EXPECTED RESULT 1.2:   Court sessions take place in courtrooms where the hearings 

are verbatim recorded and are open to the public.   

Encourage More Open Hearings and the Use of Digital Audio Recording (DAR)  

The Project completed the development of a call for proposals for a CSO or group of CSOs to 
conduct monitoring and evaluation of the courts’ use of existing courtrooms and the 
application of the DAR system within those courtrooms.  As a part of this process, the 
Project conducted initial assessments and interviews with various Chief Judges to determine 
how to best define the RFA and maximize the activities and their results and outputs. In 
coordination with the EWMI home office and USAID the RFA was published and five 
responses were received.  The selection process was begun in late September and will be 
completed in the early days of the next quarter, with activities to begin no later than 
November 1, 2016.  

A second activity completed this quarter and which follows up on the success of the JuST 
DAR activities was the design, development and implementation of an assessment of the 
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DAR Central Records Archive (CRA) System activities and status.  The assessment was 
conducted jointly by the former JuST IT Manager and international IT Expert Tim Bates who 
worked closely with the JuST program to develop and implement the DAR system.  The 
assessment report has been submitted by the experts and it is in process of being reviewed 
for distribution to relevant counterparts and will result in tangible recommendations for 
improvements to the CRA system to ensure the appropriate back-ups, security and 
maintenance updates are actively implemented by the courts, MOJ, and (where applicable) 
the High Council of Justice (HCJ) and the Office for Administration of the Judicial Budget 
(OAJB).   As a result of the assessment and on request of the OAJB, the Project provided a 
half day training session for the OAJB Director on the process of budgeting for the 
maintenance and upkeep of the current systems as well as projecting for new installations 
when and where needed.  The Project also provided the OAJB with a detailed budget 
planning worksheet which included projected costs for technology maintenance, install and, 
refresh specific to DAR and DARCRA.   

The Project assisted the Gjirokastra Administrative Court, the MOJ, and the OAJB to 

complete the first install of the DAR in the Gjirokastra Administrative Court.  In addition to 

providing the technical assistance for the physical install, the Project also conducted training 

for Judges, Court Secretaries and IT staff on the use and upkeep DAR.  In total 2 judges, 

4 Session Secretaries 

1 Chancellor and 1 IT Specialist were 

trained.  The training took place 

September 6 – 7, 2016.   The court 

planned for a month long testing 

period of DAR and will “go live” with 

audio recording on October 3, 2016.  

 
 
DAR training in Gjirokastra Administrative 
Court  

 
 

EXPECTED RESULT 1.3:   Public has easy access to the courts.  

The Project designed a form to collect information from the Chief Judge, the Chancellor and 
other relevant court staff of each court regarding the infrastructural elements of Public 
Information Offices (PIO), level of knowledge and expertise of staff serving in the PIO, 
training needed or desired, the web-site of the court and its content, the policy of the court 
(if any) in dealing with complaints, and the public outreach efforts and materials that the 
court employs.  The Project designed the questionnaire using PIO standards established 
under the JuST program alongside the international best practice standards for self-
assessment by courts as outlined in the International Framework for Court Excellence.  The 
questionnaire will be reviewed early next quarter and compared to the PIO requirements of 
the new Law on Organization of the Courts (expected to be passed in October 2016) and 
refined as needed and then distributed to the Courts for completion.  The Project will plan 
activities related to access to the courts based on the results of the survey.  
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EXPECTED RESULT 1.4:   Judicial leadership is strengthened and undertakes and active 

role in the judicial reform process.  

The Project held preliminary discussions with representatives of the School of Magistrates 

regarding the design of future training programs intended to promote improved judicial 

leadership.  These activities will be influenced by the package of laws related to the 

constitutional amendments, and as such the Project began meeting with other donors and 

implementers to set the stage for developing a clear plan of action once those laws are 

passed.    

   

COMPONENT CHALLENGES AND SUCCESSES  

The Component Team successfully continued its strong partnership with the OSCE to further 

improve and implement the JWD initiative and anticipates that partnership to grow even 

stronger over the coming months and years as implementation is expanded to all first 

instance courts.  Some small, yet not insurmountable challenges arise as a result of the 

partnership but are limited to logistical and procurement issues that naturally arise when 

two different organization partner so closely.  These challenges are not significant and the 

relationship between the two programs continues grow.   

 

This component continues to be a highly sought after assistance provider and continues to 

hold as many partnership and stakeholder meetings as possible to ensure all cooperating 

agencies are well served and provided with meaningful assistance.  As noted in prior reports 

and in order to be responsive to all requests and to successfully implement all project 

activities, the Project will add another Court Administrator to the staff.  The recruitment and 

hiring process will be completed early in the next quarter.  

 

The ongoing judicial reform continues to be a moving target and the provider remains 

committed to stepping in with targeted, strategic and relevant assistance in coordination 

with other donors and projects.  

  

Steps for Next Quarter 

   

Next Steps for this component include the following priorities:    

 Continue JWD implementations in Durrës, Kukës, Lezhë, Shkodra Courts;  

 Initiate JWD activities in Dibër, Pogradec, Kurbin and Tirana District Courts;  

 Coordinate with OSCE on the development and release of the JWD webpage;  

 Complete the automation of the JWD data collection;  

 Develop a plan of activities with the SOM to review and improve curriculum related 

to active case management, leadership and court administration;   

 Coordinate project activities with the EU and COE funded CEPEJ program;  

 Respond as needed to developments with the overall Justice Reform initiative.   
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COMPONENT 2: PUBLIC DEMAND/PRESSURE FOR IMPROVED JUSTICE DELIVERY 

EXPECTED RESULT 2.1:   A justice sector CSO coalition/network is formed with an  
                                               established strategy and action plan 
 
Formation of a Coalition for an Effective and Transparent Judiciary 

On July 8, 2016, a new issue-driven coalition called “Drejtësi për të gjithë/Justice for All” was 
established. The Coalition brings together 14 organizations, including three existing networks, 
consisting of CSOs, business associations (BAs), and media organizations that represent the 
most vulnerable groups of the Albanian society, such as minorities, people with disabilities, 
women, victims of trafficking or violence, youth, and detainees. Together, they will work to 
develop concrete recommendations for improved performance of the justice sector. In 
addition, in the framework of ongoing justice reforms, they will monitor the performance of 
judicial institutions, including those that are new or to be re-organized as a result of the 
reforms, in order to ensure that all citizens have access to justice and are provided with 
needed services. The Project is working closely with Save the Children (STC), funded by the 
EU, to support the Coalition, including serving jointly as its Technical Secretariat, with each 
dedicating a Coalition Coordinator to the cause.  

Prior to the meeting that established the Coalition, the Project had consulted with various 
organizations that had already worked on access to justice and legal reform, as well as CSOs 
that, even if not possessing the required technical legal expertise, could still be good sources 
of issues need to be addressed, including through justice reform. In total, 18 consultative 
meetings took place and to identify the priority issues that would bring these organizations 
into a Coalition. The 14 founding organizations support issues concerning: i) Women rights 
(domestic violence, human trafficking, women empowerment, etc.); ii) Disabilities; iii) 
Minorities; iv) Children and Youth; v) Business; and vi) Media and watchdogs. They are:  

1. Vatra Psycho-Social Center, in Vlora, representing issues related to the trafficking of 
human beings;  

2. Albanian Women Empowerment Network-AWEN, composed of 7 organizations, 
representing women rights’ issues;  

3. Women for Democracy Network – WDN-Al, representing women rights’ issues; 
4. Albanian Disability Rights Foundation-ADRF, representing issues related to people with 

disabilities; 
5. National Coalition of Anti-Trafficking Shelters in Albania-NCATS, a coalition composed of 

four shelters throughout Albania, representing human beings trafficking issues; 
6. Balkan Youth Link Albania-BYLA, representing youth issues; 
7. Institute of Romani Culture in Albania-IRCA, representing Roma minority issues; 
8. “Eye of the new media” Foundation, representing issues related to the media; 
9. Albanian Helsinki Committee-AHC, representing human rights issues; 
10. American Chamber of Commerce in Albania-AMCHAM, representing issues concerning 

the business community;  
11. United for Child Care and Protection-BKTF, a formal coalition composed of 20 grassroots 

organizations, representing children rights’ issues;  
12. Centre of Integrated Legal and Services and Practices-CILSP, representing children rights’ 

issues.  
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13. Tirana Legal Aid Society-TLAS, representing minors and minority groups; 
14. “Res Publica” Center, representing issues of access to justice and legal reform. 
 
In the first meeting of the coalition, a Start-Up Working Group was established to more closely 
follow the coalition’s initial efforts. It was composed of five organizations: “Res Publica” 
Center, Albanian Helsinki Committee, Vatra Center, WDN, and IRCA.  
 
The entire group brainstormed on issues that greatly concern their constituencies, 
reconfirming the issues already identified in individual meetings, and agreed on three priority 
issues: 
  

1. Delays in various stages of judicial proceedings;  
2. Limited access to justice; and  
3. Lack of free legal aid. 

 
The above priority issues served as the basis for the Coalition to issue its first public statement 
titled “Justice loses its value if not timely delivered and not accessible to all”, to introduce 
itself as an issue-driven watchdog and advocacy coalition, and to address the ongoing 
concerns related to the overall functioning of the justice system, particularly the issue of 
limited citizens’ access to the justice institutions and lack of efficiency in the judiciary. The 
statement was issued on July 15, 2015 and emphasized the coalition members’ concerns that 
“the victims of crime and violence based on gender, race, sexual orientation, or persons with 
disabilities, persons living in extreme poverty, persons deprived of liberty in penitentiary 
institutions, etc., are not rendered justice and repeatedly suffer the consequences of endless 
delays and obstacles. Many people suffer today the lack of a transparent justice system. The 
above-mentioned groups do not receive free legal services, as provided with the law, and have 
to spend a lot of time, even years, waiting for a solution, especially when they lack the financial 
means to afford judicial fees and other judicial expenses.” 
 
In its first statement, the Coalition urged all the justice institutions to constantly exercise their 
powers in order to monitor and improve their standards, as well as hold every single judge or 
prosecutor accountable for their actions contrary to the law, believing on the one hand that 
the independence of judges and prosecutors is a necessity, but on the other hand firmly 
asserting that they also must be held accountable and responsible. The Coalition guaranteed 
to support and become the voice of the groups it represents, by addressing their concrete 
problems, aiming at a final solution, by being directly engaged through monitoring, litigation, 
and advocacy efforts, towards an efficient justice for all citizens. It invited other CSOs and 
networks to join its common mission of safeguarding the rights of citizens in their relations 
with the Albanian justice institutions. The statement was posted on the Coalition’s dedicated 
Facebook page, and received many likes and shares.  
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Expected Result 2.2:CSOs become important actors in the justice reform process, bringing 
citizens’ concerns to the attention of the judiciary and policy makers 
and exerting pressure for change. 

 

Technical Assistance to the Coalition 

 
Establish Coalition’s rules of engagement: During the reporting period, the Project supported 
the Coalition in the process of drafting its “Internal Policy and Ethics Regulation”. The process 
started in the early days after formation, as a number of other CSOs expressed their interest 
in joining. Thus, while trying to keep a balance between an open-doors approach, which 
would bring in other organizations that share the same goals, and a standards-oriented 
approach, which would secure the required high level of standards, the Project started 
facilitating the process of drafting an internal regulation. Even though the Coalition is an 
informal entity, the need for some ground rules to regulate membership, along with other 
aspects related to the overall functioning of the newly-formed entity, was immediate. The 
project organized a meeting on September 9, 2016 for the Start-Up WG members to discuss 

on a first version of the regulation they had 
previously drafted, which would then be 
circulated to all the members, to finally have it 
approved in the strategic planning retreat. In 
September the Project contracted with 
ANTTARC, a local organization with a long 
experience in local capacity development, to 
facilitate the Coalition’s efforts to develop its 
“Core” documents. 
                                                                                                   

Blerta Balilaj, Executive Director of Women for Democracy                                                                                                                                          
Network organization, member of Coalition, serving as                                                                                                                            
co-facilitator at the Retreat 
 

Develop the Coalition’s core documents and policies: In order to help the Coalition in its 
strategic planning process, the project organized a two-day Strategic Development Retreat 
(the Retreat) in Vlora, on September 19-20, 2016. Approximately 20 civil society groups 
attended, including justice policy-oriented groups, such as Res Publica and the Helsinki 
Committee in Albania; children’s rights groups, such as Save the Children and Together 
Against Trafficking of Children; media groups, such as Eye of the New Media; business groups, 
such as, AmCham; and women’s groups, such as AWEN (Albanian Women Empowerment 
Network); and those interested in minority rights, such as the Institute of Romani Culture in 
Albania. 
 
All the member organizations participated with one or two representatives each. Besides 
ANTTARC, the Project also brought Mr. Herbert Bowman to the retreat to share his 
experiences in assisting in the development of a similar coalition in Georgia. Mr. Bowman 
delivered a presentation that explained the political and legal reform environment that the 
Georgian coalition was operating in at the time of its formation.  He also explained how the 
EWMI project in Georgia helped build the coalition and how the coalition pursued its advocacy 
strategies.  He explained some of the challenges the coalition faced, and how they overcame 
some of those challenges to achieve concrete results. It was obvious from the questions and 
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comments following the presentation that the participants found many similarities between 
Georgia and Albania, in terms of justice system structure, political environment, and reform 
challenges faced. Mr. Bowman was followed by a representative of “Res Publica” Center who 
gave an overview of the recent and considered changes to the Constitution and legal 
framework, and discussed how they will impact key justice institutions. Most of the remaining 
retreat was spent working to develop the Coalition’s mission statement, vision, and 
objectives.  For most of this time, the larger 
group was broken down into small groups to 
make discussion easier. When it was the time to 
discuss main objectives, the groups were 
separated following a thematic approach, 
according to the retreat organizers’ 
understanding of what working groups the 
Coalition would ultimately create.    
 

                                                                                        
Members of the Coalition engaged during the SWOT                                                                                                                              

Analysis session of the Retreat. 

 
The last session of the Retreat transformed into a General Assembly meeting, to agree on the 
Internal Policy and Ethics Regulation, and elect the members to the Steering Committee, 
which the Coalition members preferred naming their Policy Commission. The five members 
that had already contributed as part of the Start-Up WG were reconfirmed, and two 
additional ones were elected, Tirana Legal Aid Society-TLAS and Albanian Disability Rights 
Foundation-ADRF.   
 
Overall, the retreat represented a very positive start to establishing an effective civil society 
coalition. During the retreat, the Coalition members appeared energetic and motivated and 
seemed to get along well with one another. It was clear however, that the groups represented 
a very diverse set of interests and priorities.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 

All the Members of "Drejtësi për të Gjithë" Coalition  
Retreat event in Vlore, 19-20 October 2016 
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The Coalition’s Three-Year Strategy and 1st Annual Work Plan will be finalized by the end of 
October 2016, and the project will organize a follow-up Strategic Planning Workshop on 
October 12, 2016, and others as needed.  
 
Strengthen the Coalition and its members: During the reporting period, a dedicated 
Component 2 team, in coordination with the similar staff of CEFCAJA Project, served as the 
Technical Secretariat for the Coalition. This included organizing Coalition meetings, preparing 
and distributing minutes, facilitating information-sharing among the Coalition members; 
organizing the Coalition’s introductory meetings with various institutions, which are related 
to the justice system, opening and maintaining the Coalition’s Facebook Page which can be 
found at www.facebook.com/drejtesipertegjithe .  In this regard, the Technical Secretariat 
has facilitated and coordinated the entire process (drafting and submitting requests for 
meetings, coordinating with the Start-Up Working Group about matters to be discussed in 
meetings, coordinating with the institutions’ secretariats to set up meetings, producing posts 
for the Coalition’s Facebook, page preparing and distributing minutes of meetings, etc.) 
related to three important meetings that the Coalition’s Start-Up Working Group had with 
high level institutions of the justice system. The meetings were aimed, first, to introduce the 
newly-established Coalition to the judicial institutions, and secondly, to establish with them 
the necessary collaboration partnerships. In a chronological order, the meetings are shortly 
described, as follows: 
 

Meeting with Chairman of the Ad Hoc 
Parliamentary Committee “On the Justice 
Reform”, Mr. Fatmir Xhafaj, held on 
August 4, 2016 - Three member 
organizations represented the Coalition. 
Representatives from USAID and EU were 
present at this meeting, as well as 
representatives from the projects that are 
jointly supporting the Coalition. Mr. Xhafaj 
welcomed the establishment of this new 
coalition in an important historical 

moment for the country, as it is the justice reform implementation, and invited each of the 
organizations or networks that are part of the Coalition to provide one’s contribution, 
according to their specific field of expertise. “This would help in achieving, first, a higher 
quality in the law-drafting process, and afterwards, avoid “problems” in the implementation 
stage of these draft laws highlighted Mr. Xhafa during this meeting.” He invited them to 
contribute with monitoring initiatives during the reform implementation stage, and 
encouraged them to participate in the competition process to become members of the 
vetting body/commission. He also stressed the importance of efforts aiming at raising the 
public’s awareness, so that they react in cases of corruption in the justice institutions, and 
encouraged the Coalition to undertake such initiatives.  
 
Meeting with the People’s Advocate, Mr. Igli Totozani, held on September 23, 2016 - Five 
member organizations represented the Coalition, and representatives of the two supporting 
projects again accompanied them. “The institution I represent will support the Coalition in any 
initiative or project – said Mr. Tototzani. The People’s Advocate is, with no hesitation, open to 

Members of Start-Up group and representatives from USAID 

and EU in the meeting with Mr. Xhafaj. 

 

http://www.facebook.com/drejtesipertegjithe
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collaborating and being your partner in all your efforts focused on the justice reform.” They 
agreed to sign a Memorandum of Understanding to formalize the expressed willingness for 
cooperation, and Mr. Totozani said he would appoint two members of his staff to coordinate 
every future joint efforts.  
 
Meeting with representatives of the Ministry of Justice, held on September 26, 2016 - Five 
member organizations represented the Coalition also at this meeting, and representatives of 
the two supporting projects attended, as well. The Head of Cabinet and several Advisors to 
the Minister of Justice discussed with the Coalition members about opportunities for 
collaboration in the frame of the justice reform implementation, and beyond. 
 

Enlarge the Coalition:  In Year 1, the Project’s primary 
focus was strengthening the Coalition by enabling the 
founding members and few new members to become a 
Coalition through joint actions. The new Coalition’s 
visibility was established through publication of its 
activities on its Facebook page as well as on USAID’s, 
resulting in a growing interest of other organizations 
across the country to join the Coalition. The Project 
facilitated the process for inviting these new 
organizations to join the Coalition, ensuring that this 
process focuses on meaningful participation in the 
Coalition, not just in increasing the number of Coalition’s 
members per se. Accordingly, the requests for 
membership were reviewed and evaluated by the Policy 
Commission, and as per the internal regulation, four out 
of 17 requests for membership were approved. The 
Coalition is currently composed of 18 organizations, but, 
as three of these are networks/coalitions, the number 
reaches to 45 individual organizations in total. Therefore, 
there is a good territorial coverage and diversity of groups 
within the Coalition.  
 

The project has ensured that a gender and social inclusion 
lens has been applied in all the activities and products of 
the Coalition, including its core documents, internal 
structures, decisions on priority issues, etc. 
 

 

 

 

Expected Result 2.4: Citizens’ demand for improved justice delivery is increased. 

Citizens for Transparency Grants 

During the reporting period, the Project worked towards launching the Citizens for 
Transparency (CfT) Grants Program. The RFA document was drafted, but delays in its review 

Geographic coverage of the coalition 
members throughout the country. The 
darker intensity of blue indicates a larger 
number of members operating in that 
area. 
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and approval made its release impossible for this quarter, but it will be released in October. 
The CfT Grants Program will support primarily grassroots CSOs, media, and BAs to address 
governmental and justice sector corruption; advocate court transparency, fairness and 
efficiency; and mobilize the community to tackle corruption. While this RFA puts a priority 
on applications that propose focused and well-designed service enhancing and watchdog 
activities on the justice and/or judicial system, well-informed and detailed proposals to 
expose corruption or the lack of good governance in other government sectors will also be 
considered. 
 
Expected Result 2.5: Civil society capacity to provide government oversight is increased. 
 
Implement capacity development plan for CSOs interested to expose corruption in the 
justice sector, and beyond 
In September 2016, the Project released a Call for Expression of Interest (CfEI) for CSOs with 
some experience in watchdog activities, focusing on good governance and anti-corruption, 
including in the justice system. The purpose of this Call for Expressions of Interest was to 
identify Albanian CSOs interested in strengthening their capacity to advocate for and monitor 
the implementation of judicial reforms, increased access to justice, stronger judicial and 
justice institutions, and more transparent governance generally. In total, 12 organizations 
throughout Albania have applied. CSOs that will be selected to participate in this initiative will 
receive capacity-building training programs, which will be implemented during Year 2.  
 
COMPONENT CHALLENGES AND SUCCESSES: 
A potential challenge identified by Component II team in relation to the Coalition is that of 
managing wisely and finding the right balance between an open-doors approach, which 
would bring in other organizations that share the same goals, and a standards-oriented 
approach, which would secure the required high level of standards. The Technical Secretariat 
will have to keep new organizations continuously informed on the mission, main objectives 
and working standards of the Coalition, so that they understand which are the latter’s 
expectations and start building internally the required capacities before even applying for 
membership.   

Next Steps for Next Quarter: 

During the next quarter, the most important activities to be carried out are as follows: 

 Publicly launch the Coalition - the Project will assist the Coalition’s members to 

prepare the event that will also mark the public launch of the Coalition; 

 Hold bi-weekly meetings to coordinate support of both “Justice for All” and CEFJSAJA 

Projects support to the Coalition, as well as in the grant-making process;  

 Issue the 1st RfA for Citizens for Transparency Grants; 

 Issue 1st and 2nd RFA targeted to the Coalition members only; 

 Organize Informative Sessions with the CSOs regarding the RfAs, as well participate 

in the information sessions organized by the CEFJSAJA Project. 
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COMPONENT 3: INVESTIGATIVE JOURNALISM 

The focus of work for Component III during this quarter was engaging process to support AJJ 
in becoming a stronger investigative journalism organization capable of investigating highly 
complex national and transnational crimes.   

AJJ Capacity Assessment and Work Plan 

During this period (July – September 2016) several meetings were held with the chair of AJJ, 
with members of the board as well as with individual members. During a 15 July meeting it 
was agreed with representatives of AJJ that the AJJ capacity assessment retreat planned for 
August would be postponed, as AJJ members could not all agree on, nor be available at the 
same time.  The retreat was postponed to end of September at which time the new Media 
Advisor would probably be hired and the capacity self-assessment could best move forward.  
 
Also during this meeting, there were discussions about recruitment procedures for AJJ staff, 
particularly the key positions of Executive Director, Editor-in-Chief and two regional 
coordinators.  
 
Subsequently, Component III staff prepared draft ToRs that then were presented to the AJJ 
for future discussions and collaboration on the final versions.  An email was received 
September 19 from the AJJ Chair presenting their singular feedback which was the request to 
shift the host location of the northern coordinator from a northern city to Tirana.   All other 
aspects of the ToRs were agreed by the AJJ.   
 
During August the Project staff identified several possibilities for a suitable office for AJJ and 
with agreement from AJJ a furnished office was selected, rented and made available to the 
AJJ at 1 September.    
 
In the meantime, a Project Consultant was hired via partner IREX (Ms. Susan Angle) and she 
arrived in country on September 22.  A focus of her work was to support the AJJ in a detailed 
capacity assessment, including the development of an Organizational Capacity Self-
Assessment Tool (OCSAT) for AJJ completion, based on IREX’s template questionnaire.  
 
This process was to assist AJJ membership to analyze internal strengths, weaknesses, 
opportunities, and threats to the Association. The OCSAT would help reveal differing 
perceptions regarding AJJ functioning, its organizational structures, management, and 
sustainability. It would also identify future expectations for the organization, content 
development targets, skills in place or in need, and capacity development needs.  

All members were notified in advance about the retreat rescheduled for September 30 and 
October 1. Only five members were able to attend the retreat to be facilitated by Ms. Angle.  
Others, notably board members, did not respond or had specific reason for not attending the 
retreat. Since AJJ was unable to assemble the majority of members, the consultant, working 
with program media coordinator, invited AJJ journalists to individual meetings to begin to 
gather information on the AJJ capacity and explain the OCSAT process.   
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In parallel, Ms. Angle developed a 73 question online survey “Organizational Development 
Self-Assessment” that all the members were asked to complete. At close of quarter, this 
activity was ongoing.  

Grants to the AJJ 
Based on an assessment conducted by Justice for All with leadership of AJJ and on review of 
previous financial reports and balance sheets, it was determined that AJJ did not have 
sufficient capacity to manage financial processes for receiving and managing a cash grant.  
 
For that reason, the Project decided, at least for the near term:  

 Cost associated with basic AJJ administration would be covered via in-kind grants; 
 Upon hiring of a part-time financial officer for AJJ, salaries would be paid as standard 

grants to AJJ; 
 Once a part-time financial officer was identified for AJJ, the Project would provide 

training, monitoring, evaluation and assistance to the financial officer to develop 
manuals, policies and procedures -  none of which were required or developed under 
JuST; and 

 Stories would be paid as fixed amount award with a required timeline and milestones 
to be met in order to obtain incremental payment 

An ongoing focus of the Project is to provide support to investigative journalists within AJJ to 
increase their knowledge, skills and abilities, both individually and collectively, to move 
towards becoming the trusted arbiter that the citizens rely on.  In association to this effort, a 
RFA for the Fixed Amount Awards for Investigative Report was completed and translated into 
Albanian and sent to all the AJJ members on September 2. These grants would support AJJ 
journalists to investigate, develop, draft, publish and follow up on investigative reports or 
stories that fall within the overall goals and objectives of the Project  

These grants would be awarded in different amount under this RFA based on the expected 
output as follows: $250 for small stories, $600 for medium stories, and $1000 for large stories. 
The required milestones would be defined in a FAA Agreement and based on the information 
contained in the application and agreement between the applicant, the Project and the AJJ 
Editorial Board. 

Training and Mentoring 
The need for ongoing AJJ training was supposed to be discussed during retreat that was 
canceled in September.  This process was expected to instead be considered during the next 
quarter.     
 
Advising on Content 
Regarding mentoring and release of stories produced by members of AJJ, the AJJ chair had 
indicated the AJJ members were in the process of competing 7 stories that would be 
presented for this purpose.  Nearing the close of quarter, no stories had been presented 
despite repeated requests from Justice for All staff.  AJJ then informed Program staff that the 
7 stories were on hold as additional funding was needed from the fixed amount awards to 
continue and complete them.  During the quarter, no proposals were received associated to 
these 7 stories.   
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One incomplete proposal was received from an AJJ member associated to an additional story.   
 
COMPONENT CHALLENGES AND SUCCESSES  
The AJJ itself continues to be one big challenge. They still are not certain how many boards 
they have and which specific individuals occupy seats on them. The AJJ management, 
moreover, seems to view Project efforts to support them in moving forward as interference.   
 
While it appears that some AJJ members have potential, they appear to need varying degrees 
of support to become good investigative journalists. For that, they will need a lot of 
individualized, ongoing assistance, as well as motivation to develop a collegial and 
constructive relationship. 
 
For AJJ to succeed, the key factor will be the quality of their investigative reports.  While AJJ 
organizational development is important, it is not the only key issue. Therefore, the new 
Media Advisor Mr. Mathew Brunwasser will work hand-in-hand with AJJ.  Collegially they will 
to consider topics to investigate, possible sources as well as review and revised drafts, etc.  

Steps for Next Quarter 

 The IREX consultant will collect the relevant answers from online survey 
“Organizational Development Self-Assessment”. Results would then be discussed with 
AJJ’s Board. 

 The Project will document the OCSAT’s results in a written report that will include 
recommendations for building upon existing AJJ strengths and addressing gaps. This 
report will serve as a baseline for future assessments of the AJJ’s change management 
process.  

 The OCSAT will also serve as the basis for preparing a practical Two-Year Work Plan 
that will identify potential reporting needs and targets, expected costs, and needed 
resources for reporting and operations, potential funding sources, and will include a 
Sustainability Plan.  

 The Project will assist the AJJ to develop Monthly Operational Plans with detailed 
activities and targets to plan, track, and monitor the implementation of its Work Plan 
on a monthly basis. 

 Efforts will continue to establish a productive and collaborative relationship with all 
members of AJJ focused on real outputs. 

 Mentoring on content that meets investigative reporting criteria on professional 
stories will begin.  

 Assist will be provided to AJJ in increasing audience through effective use of social 
media and other public outreach strategies.  

 Assess of content quality will be undertaken using IREX’s Media Content Analysis Tool 
(MCAT) – as a means to support and measure improved quality of content. 

 Relations will continue to be built with AJJ and other Albanian journalists to support 
them in developing and writing investigative stories.  

 An Open Call for Proposal will be issued to all Albanian journalists to support their 
story development and information sessions will be organized with journalists 
regarding the OCP. 
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 The Project will begin with implementation of fact checking services this year in order 
to take advantage of upcoming national elections, tentatively scheduled for June 
2017. 

 Work will be undertaken on the expansion the Open Data Initiative with AIS.  
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ANNEX A:   SUMMARY FINDINGS – JWD PILOT COURTS STATUS REPORTS  

Status of Kruja District Court:  

 

  Table 1 – Civil Cases Kruja District Court  

 

 

 

 

 

 

 

 

 

 

 

 

 
Table 2 – Criminal Cases Kruja District Court  

 

 

 

 

 

 

 

 

 

 

 
Table 3 – Productivity of hearings Kruja District Court  
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Status of Korça District Court 

 

Table 1 – Civil Cases Korça District Court  

 

Table 2 – Criminal Cases Korça District Court  

 

Table 3 – Productivity of hearings Korça District Court  
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Status of Tropoja District Court   

 

Table 1 – Civil Cases Tropoja District Court  

 

Table 2 – Criminal Cases Tropoja District Court  

 

 

Table 3 – Productivity of hearings Tropoja District Court  
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Status of Puka District Court   

 
Table 1 – Civil Cases Puka District Court  
 

 
Table 2 – Criminal Cases Puka District Court  

 

 
Table 3 – Productivity of hearings Puka District Court  
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